COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 07/ 2010

ESTI MATE SUMVARY 12: 47: 57
CONTI D: C16417 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 16417-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 109.0 DAYS TI ME ALLOW 385 CALENDAR DAYS
1-225: M SSI SSI PPl - 2ND W DEN PERCENT TI ME: 28.31 ORI G TI ME ALLOW 385 CALENDAR DAYS

PROJECT NQ I M 2254- 074

1-225: Mssissippi Ave to 2nd Ave. Wdening

NAME OF ROAD: 225A
PRQIECT COUNTI ES: ARAPAHCE, REG ON 6
CONTRACTOR:
| NTERSTATE H GHWAY CONSTRUCTI ON PAY PERI OD ENDI NG 09/ 25/ 2010 DATE TI ME STARTED 06/07/2010
P. O BOX 4356 DATE LET 04/ 29/ 2010 DATE WORK BEGAN 06/ 07/ 2010
DATE AWARDED 05/ 18/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 02/ 2010 DATE ACCEPTED
ENGLEWOOD CO 80155- 43f303 790- 9100 DATE NOTI CE TO PROCEED 06/ 07/ 2010
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 22 995, 205. 95 PARTI Cl PATI NG $ 4,707, 061. 31 $ 1, 538, 661. 27
AWARD PROJECT AM: $ 20,293, 515. 37 NON PARTI Cl PATI NG 575, 317. 35 545, 161. 45
PERCENT COVPLETE: 22.97% TOTAL EARNI NGS 5,282, 378. 66 2,083, 822.72
FUNDS AVAI LABLE: $ 17,712,827.29 STOCKPI LED MATERI ALS 27,927.72 0.00

GROSS EARNI NGS 5, 310, 306. 38 2,083, 822.72
TOTAL CLAI MB: $ 0.00 RETAI NAGE -135,796.35 -62,514. 68

SECURI TI ES ENCUVBERED 135, 796. 35 62, 514. 68

NET EARNI NGS 5, 310, 306. 38 2,083, 822. 72

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 5, 310, 306. 38 2,083, 822.72

OTHER ADJUSTMENTS 0.00 0.00

PAMENT DE s 20838272

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 0. 500
LS 0. 000 0. 00
47, 088. 06000 0. 500 23,544.03
0010 202-00008 *TREE TRI MM NG 100. 000 0. 000
HOUR 40. 000 2,922.00
73. 05000 40. 000 2,922.00
0015 202-00010 *REMOVAL OF TREE 11. 000 1. 000
EACH 9. 000 2,526. 48
280. 72000 10. 000 2,807. 20
0020 202-00019 *REMOVAL OF | NLET 44.000 1. 000
EACH 3. 000 561. 18
187. 06000 4.000 748. 24
0025 202-00021 *REMOVAL OF MANHCLE 19. 000 2.000
EACH 0. 000 0. 00
187. 06000 2.000 374.12
0030 202-00035 *REMOVAL COF Pl PE 12, 149. 000 304. 000
LF 64. 000 516. 48
8. 07000 368. 000 2,969.76
0035 202-00090 *REMOVAL OF DELI NEATOR 250. 000 95. 000
EACH 138. 000 1, 305. 48
9. 46000 233. 000 2,204.18
0040 202-00201 *REMOVAL OF CURB 3, 650. 000 2, 366. 000
LF 0. 000 0.00
3. 26000 2, 366. 000 7,713.16
0045 202-00202 *REMOVAL OF GUTTER 198. 000 0. 000
LF 0. 000 0. 00
3. 26000 0. 000 0. 00
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 44, 133. 000 5, 013. 000
SY 17, 429. 000 78, 256. 21
4. 49000 22,442.000 100, 764. 58
0055 202-00212 *REMOVAL OF CONCRETE PAVEMENT ( SPECI AL) 1, 716. 000 0. 000
SY 0. 000 0. 00

8. 79000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00220  *REMVAL OF ASPHALT NAT 64, 621. 000 31, 714. 000
sy 0. 000 0. 00
2. 64000 31, 714. 000 83, 724. 96
0065 202-00250  *REMOVAL OF PAVEMENT MARKI NG 15, 000. 000 15, 000. 000
SF 0. 000 0. 00
0. 91000 15, 000. 000 13, 650. 00
0070 202-00700  *REMOVAL OF LI GHT STANDARD 23.000 0. 000
EACH 21.000 4,259. 22
202. 82000 21.000 4,259. 22
0075 202-00805  *REMVAL OF OVERHEAD S| GN STRUCTURE 2.000 1. 000
EACH 0. 000 0. 00
3, 134. 17000 1. 000 3,134. 17
0080 202-00810  *REMVAL OF GROUND Sl GN 17. 000 17. 000
EACH 0. 000 0. 00
227. 83000 17. 000 3,873.11
0085 202-00821  *REMVAL OF S| GN PANEL 34.000 2.000
EACH 0. 000 0. 00
62. 60000 2.000 125. 20
0090 202-00828  *REMVAL OF TRAFFIC S| GNAL EQUI PNENT 1. 000 0. 000
LS 0. 000 0. 00
1, 521. 12000 0. 000 0.00
0095 202-00895  REMOVAL OF | MPACT ATTENUATCR 3.000 2.000
EACH 0. 000 0. 00
2, 573. 37000 2.000 5,146. 74
0100 202-01000  *REMWVAL OF FENCE 4, 245. 000 2, 820. 000
LF 300. 000 1, 035. 00
3. 45000 3, 120. 000 10, 764. 00
0105 202-01020 *REMVAL OF SOUND BARRI ER FENCE 3, 900. 000 0. 000
LF 1, 170. 000 10, 541. 70
9. 01000 1, 170. 000 10, 541. 70
0110 202-01130  *REMVAL OF GUARDRAIL TYPE 3 9, 617. 000 4, 685. 000
LF 0. 000 0. 00

2.12000 4, 685. 000 9, 932. 20



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 202-01140 *REMOVAL OF GUARDRAI L TYPE 4 1, 520. 000 810. 000
LF 0. 000 0.00
23. 68000 810. 000 19, 180. 80
0120 202-04001  *PLUG CULVERT 1. 000 0. 000
EACH 0. 000 0. 00
184. 56000 0. 000 0.00
0125 202-04100  *ABANDON VELL 24. 000 0. 000
EACH 0. 000 0.00
2, 559. 57000 0. 000 0.00
0130 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 222, 765. 000 32, 193. 000
cy 81, 308. 000 491, 913. 40
6. 05000 113, 501. 000 686, 681. 05
0135 203-01100  *PROOF ROLLING 200. 000 0. 000
HOUR 1. 000 72.33
72. 33000 1. 000 72.33
0140 203-01510  *BACKHOE 50. 000 0. 000
HOUR 3.000 388. 35
129. 45000 3.000 388.35
0145 203-01594  *COVBI NATI ON LOADER 50. 000 0. 000
HOUR 0. 000 0.00
64. 22000 0. 000 0.00
0150 203-01597  *POTHOLI NG 200. 000 101. 000
HOUR 31. 750 6, 503. 04
204. 82000 132. 750 27, 189. 86
0155 203-01622  *SWEEPI NG (W TH PI CKUP BROOV) 200. 000 64. 000
HOUR 50. 500 6, 145. 35
121. 69000 114. 500 13,933.51
0160 206-00065  *STRUCTURE BACKFI LL (FLOW FILL) 600. 000 26. 000
cy 26. 000 2,384.98
91. 73000 52. 000 4,769. 96
0165 207-00205  *TOPSO L 11, 971. 000 2,394. 000
cy 0. 000 0.00
7.39000 2,394. 000 17, 691. 66



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0170 208-00002  *ERCSI ON LOG (12 | NCH) 13, 152. 000 299. 000
LF 925. 000 2,895. 25
3. 13000 1, 224. 000 3,831.12
0175 208-00020  *SILT FENCE 4, 000. 000 1, 688. 000
LF 798. 000 750. 12
0. 94000 2, 486. 000 2,336.84
0180 208-00045  *CONCRETE WASHOUT STRUCTURE 9.000 4.000
EACH 5. 000 2,724.00
544. 80000 9. 000 4,903. 20
0185 208-00050  *STORM DRAI N | NLET PROTECTI ON 345. 000 50. 000
EACH 4.000 731. 16
182. 79000 54. 000 9, 870. 66
0190 208-00070  *VEH CLE TRACKI NG PAD 20. 000 4.000
EACH 12. 000 14, 694. 72
1, 224. 56000 16. 000 19, 592. 96
0195 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 1, 500. 000 91. 000
HOUR 37.500 1, 371. 00
36. 56000 128. 500 4,697.96
0200 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 1, 500. 000 18. 000
HOUR 2.500 130. 58
52. 23000 20. 500 1,070.71
0205 208-00206  *ERCSI ON CONTROL SUPERVI SOR 385. 000 59. 000
DAY 21. 000 4,217.01
200. 81000 80. 000 16, 064. 80
0210 210-00510  *REBUI LD PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 0. 000 0. 00
18, 083. 63000 0. 000 0.00
0215 210-00805  *RESET OVERHEAD SI GN STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
2, 155. 13000 0. 000 0.00
0220 210-00820  *RESET VAR ABLE MESSAGE SI GN 1. 000 0. 500
EACH 0. 000 0.00
2, 155. 13000 0. 500 1,077.57



CONTI D: Cle417 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 6
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PROJECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0225 210-01001  *MODI FY FENCE 325. 000 .000
LF . 000 0.00
1. 57000 .000 0.00
0230 212-00006  *SEEDI NG (NATI VE) 22.000 .000
ACRE . 000 0.00
469. 58000 .000 0.00
0235 212-00050  *SCD 20, 729. 000 .000
SF . 000 0.00
1. 83000 .000 0.00
0240 213-00001  *MJLCH NG ( SPECI AL) 264. 000 .000
TON . 000 0.00
106. 07000 .000 0.00
0245 213-00002  *MJLLCH NG (\VEED FREE HAY) 22.000 .000
ACRE . 000 0.00
573. 93000 .000 0.00
0250 213-00005  *MJLCH NG ( DECORATI VE) 350. 000 .000
oF .000 0.00
6. 78000 .000 0.00
0255 213-00008  *MJLCH NG (WOXCD CHI P) 183. 000 .000
oF .000 0.00
2.61000 .000 0.00
0260 213-00061  *MILCH TACKI Fl ER 2, 200. 000 .000
LB . 000 0.00
1. 93000 .000 0.00
0265 213-00100  *SO L BI NDER 11. 000 . 800
ACRE . 500 704. 37
469. 58000 .300 1,549. 61
0270 214-00225  *DECI DUQUS TREE (2.5 | NCH CALI PER) 11. 000 .000
EACH . 000 0.00
412. 18000 .000 0.00
0275 214-00350  *DECI DUCUS SHRUB (5 GALLON CONTAI NER) 93.000 .000
EACH . 000 0.00
32. 87000 .000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 25, 227. 000 0. 000
SY 0. 000 0. 00
1. 30000 0. 000 0. 00
0285 216-00045 *SO L RETENTI ON MAT ( CELLULAR) 25, 201. 000 0. 000
SY 0. 000 0. 00
53. 13000 0. 000 0. 00
0290 217-00020 *HERBI Cl DE TREATMENT 50. 000 0. 000
HOUR 0. 000 0. 00
93. 92000 0. 000 0.00
0295 250-00050 *MONI TORI NG TECHNI Cl AN 30. 000 0. 000
HOUR 23. 000 1,731.90
75. 30000 23. 000 1,731.90
0300 250-00110 *HEALTH AND SAFETY OFFI CER 10. 000 2.000
HOUR 7.000 702. 80
100. 40000 9. 000 903. 60
0305 307-00000 HYDRATED LI ME 3, 563. 000 0. 000
TON 263. 620 36, 727.54
139. 32000 263. 620 36, 727.54
0310 307-00212 PROCESSI NG LI ME TREATED SUBGRADE (12 | NCH) 143, 962. 000 0. 000
Sy 7,545. 000 16, 749. 90
2. 22000 7,545. 000 16, 749. 90
0315 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 492. 620 486. 560
TON 6. 060 532.25
87. 83000 492. 620 43, 266. 81
0320 403-33841 *HOT M X ASPHALT (GRADING S) (100) (PG 64-22) 4,374.000 0. 000
TON 0. 000 0. 00
42. 04000 0. 000 0. 00
0325 403-34871 *HOT M X ASPHALT ( GRADI NG SX) (100) (PG 76-28) 761. 000 0. 000
TON 0. 000 0. 00
63. 09000 0. 000 0. 00
0330 411-10255 *EMULSI FI ED ASPHALT ( SLOWM SETTI NG 1, 383. 000 0. 000
GAL 0. 000 0. 00
2.60000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254- 074 ESTI MATE NO 0004 12:47: 57

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0335 412-01000  *CONCRETE PAVEMENT (10 | NCH) 13, 952. 000 0. 000
5% 0. 000 0.00
29. 70000 0. 000 0.00
0340 412-01020  CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 1, 000. 000 0. 000
5% 0. 000 0.00
32. 84000 0. 000 0.00
0345 412-01300  *CONCRETE PAVEMENT (13 | NCH) 115, 325. 000 0. 000
5% 4,776.000 128, 140. 08
26. 83000 4, 776. 000 128, 140. 08
0350 412-01325  CONCRETE PAVEMENT (13 | NCH) (FAST TRACK) 2, 000. 000 0. 000
5% 0. 000 0.00
32. 57000 0. 000 0.00
0355 420-00102  *GEOTEXTI LE (EROSI ON CONTROL) (CLASS 1) 281. 000 0. 000
5% 0. 000 0. 00
3. 00000 0. 000 0.00
0360 503-00042  *DRI LLED CAl SSON (42 | NCH) 91. 000 0. 000
LF 0. 000 0.00
347. 90000 0. 000 0.00
0365 503-00048  *DRI LLED CAl SSON (48 | NCH) 173. 000 0. 000
LF 0. 000 0.00
424. 96000 0. 000 0.00
0370 503-00054  *DRI LLED CAl SSON (54 | NCH) 56. 000 0. 000
LF 0. 000 0. 00
478. 23000 0. 000 0.00
0375 506-00212  *RI PRAP (12 | NCH) 125. 000 0. 000
cy 0. 000 0. 00
42. 37000 0. 000 0.00
0380 507-00000  CONCRETE SLOPE AND DI TCH PAVI NG 133. 000 69. 000
cy 0. 000 0.00
250. 37000 69. 000 17, 275. 53
0385 507-00100  CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 21. 000 0. 000
cy 0. 000 0.00
253. 52000 0. 000 0.00



CONTI D: Cl16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16417-BID ESTI MATE RUN 10/ 07/ 2010
PRQJECT: | M 2254- 074 ESTI MATE NO. 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0390 601-01000  *CONCRETE CLASS B 287. 000 71. 750
cy 71. 750 18, 457. 69
257. 25000 143. 500 36, 915. 38
0395 602-00000  *RElI NFORCI NG STEEL 12, 832. 000 3, 208. 000
LB 3, 208. 000 3,143.84
0. 98000 6, 416. 000 6, 287. 68
0400 603-01155  *15 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 8. 000 0. 000
LF 0. 000 0.00
32. 96000 0. 000 0. 00
0405 603-01185  *18 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 3, 490. 000 24.000
LF 170. 000 5, 610. 00
33. 00000 194. 000 6, 402. 00
0410 603-01245  *24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 2, 059. 000 160. 000
LF 235. 000 9, 249. 60
39. 36000 395. 000 15, 547. 20
0415 603-01365  *36 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 322.000 0. 000
LF 0. 000 0.00
64. 89000 0. 000 0. 00
0420 603-01485  *48 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 2,429. 000 328. 000
LF 744. 000 68, 157. 84
91. 61000 1, 072. 000 98, 205. 92
0425 603-01545  *54 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 3, 225. 000 0. 000
LF 2, 409. 000 277,372.26
115. 14000 2, 409. 000 277, 372. 26
0430 603-01605 *60 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 2,313.000 1, 988. 000
LF 56. 000 8,093.12
144. 52000 2, 044. 000 295, 398. 88
0435 603-05024  *24 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0.00
817. 24000 0. 000 0. 00
0440 604-00305  *INLET TYPE C (5 FOOT) 8. 000 0. 000
EACH 0. 000 0.00
2, 378. 56000 0. 000 0. 00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 604- 00350 *I NLET TYPE C ( SPECI AL) 5. 000 0. 750
EACH 1. 150 13, 605. 26
11, 830. 66000 1. 900 22,478. 25
0450 604-20000 *QUTLET STRUCTURE 1. 000 0. 900
EACH 0. 100 4,452. 90
44, 528. 97000 1. 000 44,528. 97
0455 604- 25005 *VANE GRATE | NLET (5 FOQT) 9. 000 0. 000
EACH 0. 000 0. 00
3, 491. 85000 0. 000 0. 00
0460 604-25010 *VANE GRATE | NLET (10 FOOT) 5. 000 0. 000
EACH 0. 000 0.00
3, 995. 29000 0. 000 0. 00
0465 604-25011 *VANE GRATE | NLET SPECI AL (10 FOQT) 1. 000 0. 000
EACH 0. 000 0. 00
15, 543. 85000 0. 000 0.00
0470 604- 26005 *VANE GRATE | NLET (DQOUBLE) (5 FOQT) 15. 000 0. 000
EACH 0. 000 0. 00
4,958. 13000 0. 000 0. 00
0475 604-26010 *VANE GRATE | NLET (DOUBLE) (10 FOOT) 19. 000 0. 000
EACH 3. 750 23, 396. 25
6, 239. 00000 3. 750 23, 396. 25
0480 604-26020 *VANE GRATE | NLET (DOUBLE) (20 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
8, 290. 09000 0. 000 0. 00
0485 604-31005 *MANHCLE BOX BASE (5 FOQT) 2.000 0. 000
EACH 0. 000 0. 00
3, 076. 81000 0. 000 0. 00
0490 604-31010 *MANHCLE BOX BASE (10 FOOT) 20. 000 3. 000
EACH 4.000 22,663. 96
5, 665. 99000 7.000 39, 661. 93
0495 604-31015 *MANHCLE BOX BASE (15 FOOT) 17. 000 8. 000
EACH 2.000 14, 110. 48
7, 055. 24000 10. 000 70, 552. 40



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 604-31020 *MANHCLE BOX BASE (20 FOOT) 1. 000 0. 750
EACH 0. 250 2,246.11
8, 984. 42000 1. 000 8,984. 42
0505 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3, 894. 000 0. 000
LF 0. 000 0. 00
12. 35000 0. 000 0. 00
0510 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 3, 344. 000 0. 000
LF 0. 000 0. 00
33. 69000 0. 000 0. 00
0515 606-00720 GUARDRAI L TYPE 7 (STYLE CO) 9, 473. 000 0. 000
LF 0. 000 0. 00
34. 20000 0. 000 0. 00
0520 606-00730 GUARDRAI L TYPE 7 (STYLE CD) 434. 000 0. 000
LF 0. 000 0. 00
45. 87000 0. 000 0. 00
0525 606-00740 GUARDRAI L TYPE 7 (STYLE CE) 4,414. 000 0. 000
LF 0. 000 0. 00
42.86000 0. 000 0. 00
0530 606-01340 *END ANCHORAGE TYPE 3D 5. 000 0. 000
EACH 0. 000 0. 00
612. 46000 0. 000 0.00
0535 606-01370 *TRANSI TI ON TYPE 3G 10. 000 0. 000
EACH 0. 000 0. 00
941. 85000 0. 000 0. 00
0540 606-01380 *TRANSI TI ON TYPE 3H 2.000 0. 000
EACH 0. 000 0. 00
571. 29000 0. 000 0. 00
0545 606-02003 *END ANCHORAGE ( NONFLARED) 6. 000 0. 000
EACH 0. 000 0. 00
1, 622. 25000 0. 000 0. 00
0550 606-02005 *END ANCHORAGE ( FLARED) 9. 000 0. 000
EACH 0. 000 0.00

1, 312. 42000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0555 607-11525  *FENCE (PLASTI ) 1, 556. 000 1, 096. 000
LF 460. 000 1, 610. 00
3. 50000 1, 556. 000 5, 446. 00
0560 607-11580  *FENCE ( TEMPORARY) 1, 515. 000 0. 000
LF 0. 000 0. 00
4. 41000 0. 000 0.00
0565 607-52905  *END POST (CHAIN LI NK) 2.000 0. 000
EACH 0. 000 0.00
150. 59000 0. 000 0.00
0570 607-52910  *CORNER AND LI NE BRACE POST (CHAIN LI NK) 10. 000 0. 000
EACH 0. 000 0. 00
159. 57000 0. 000 0.00
0575 607-53172  *FENCE CHAIN LINK (72 I NCH) 3, 165. 000 0. 000
LF 0. 000 0.00
10. 65000 0. 000 0.00
0580 607-60274  *24 FOOT GATE DOUBLE (CHAI N LI NK) 1. 000 0. 000
EACH 0. 000 0.00
1, 181. 25000 0. 000 0.00
0582 609-21020 CURB AND GUTTER TYPE 2 (SECTION |1-B) ADDED BY CHANGE 0.000 0. 000
ORDER # 9
LF 0. 000 0.00
16. 77000 0. 000 0.00
0585 609-71000  CURB ( SPECI AL) 2, 408. 000 0. 000
LF 0. 000 0.00
20. 28000 0. 000 0.00
0590 612-00001  *DELI NEATOR (TYPE I) 150. 000 0. 000
EACH 0. 000 0. 00
19. 50000 0. 000 0.00
0595 612-00002  *DELI NEATOR (TYPE I1) 10. 000 0. 000
EACH 0. 000 0.00
24. 63000 0. 000 0.00
0600 612-00003  *DELI NEATOR (TYPE I11) 10. 000 0. 000
EACH 0. 000 0. 00
25. 66000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0605 612-00022 *DELI NEATOR (TYPE |1) (BARR ER) 164. 000 0. 000
EACH 0. 000 0.00
13. 34000 0. 000 0. 00
0610 612-00075 *REFLECTCR STRIP (6 | NCH) 838. 000 838. 000
EACH 0. 000 0.00
20. 53000 838. 000 17,204. 14
0615 612-00260 *LOCATI ON MARKER ( FI BER OPTI C) ( DOVE) 50. 000 0. 000
EACH 0. 000 0. 00
101. 41000 0. 000 0.00
0620 613-00200 *2 I NCH ELECTRI CAL CONDUI T 50. 000 0. 000
LF 0. 000 0. 00
20. 28000 0. 000 0.00
0625 613-00206 *2 I NCH ELECTRI CAL CONDUI T ( BORED) 3, 000. 000 2, 920. 000
LF 0. 000 0.00
7.10000 2,920. 000 20, 732. 00
0630 613-01200 *2 INCH ELECTRI CAL CONDUI T ( PLASTI Q) 13, 500. 000 3,472.000
LF 2, 265. 000 13,771. 20
6. 08000 5, 737. 000 34, 880. 96
0635 613-01300 *3 I NCH ELECTRI CAL CONDUI T ( PLASTI O) 1, 003. 000 983. 000
LF 20. 000 405. 60
20. 28000 1, 003. 000 20, 340. 84
0640 613-07000 *PULL BOX (SPECI AL) 16. 000 0. 000
EACH 2.000 608. 44
304. 22000 2.000 608. 44
0645 613-07023 *PULL BOX (24" X36"X24") 20. 000 7.000
EACH 11. 000 10, 039. 37
912. 67000 18. 000 16, 428. 06
0650 613-10000 *W R NG 1. 000 0. 000
LS 0. 000 0. 00
6, 591. 54000 0. 000 0. 00
0652 613-10010 W RI NG ( SPECI AL) ADDED BY CO # 5 1. 000 1. 000
LS 0. 000 0. 00

27,117. 00000 1. 000 27,117.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0655 613-34400 *LI GHT STANDARD METAL (40 FQOT) 32. 000 0. 000
EACH 0. 000 0. 00
1, 926. 76000 0. 000 0. 00
0660 613-40010 *L1I GHT STANDARD FCOUNDATI ON 13. 000 0. 000
EACH 0. 000 0. 00
709. 86000 0. 000 0. 00
0665 613-50105 *LI GHTI NG CONTROL CENTER ( PEDESTAL QONLY) 5. 000 0. 000
EACH 0. 000 0. 00
1, 521. 12000 0. 000 0. 00
0670 613-70400 *LUM NAI RE H GH PRESSURE SCDI UM (400 WATT) 32. 000 0. 000
EACH 0. 000 0. 00
304. 22000 0. 000 0.00
0675 614-00011 *SI GN PANEL (CLASS 1) 14. 000 0. 000
SF 0. 000 0. 00
18. 47000 0. 000 0.00
0680 614-00012 *SI GN PANEL (CLASS 11) 470. 000 0. 000
SF 0. 000 0. 00
14. 37000 0. 000 0. 00
0685 614-00013 *SI GN PANEL (CLASS 111) 3,475. 000 0. 000
SF 0. 000 0. 00
23. 05000 0. 000 0. 00
0690 614-00035 *SI GN PANEL ( SPECI AL) 45. 000 0. 000
SF 0. 000 0. 00
16. 42000 0. 000 0. 00
0695 614-01583 *STEEL SI GN SUPPORT (2-1/2 I N ROUND SCH 80) (POST & 5. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
456. 68000 0. 000 0. 00
0700 614-30110 *BUTTERFLY STRUCTURE 2.000 0. 000
EACH 0. 000 0.00
22,819. 74000 0. 000 0.00
0705 614-31600 * MONOTUBE OVERHEAD SI GN CANTI LEVER (16 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0.00
18, 385. 30000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0710 614-31800 * MONOTUBE OVERHEAD SI GN CANTI LEVER (18 | NCH DI AVETER) 3. 000 0. 000
EACH 0. 000 0. 00
19, 682. 48000 0. 000 0. 00
0715 614-32000 * MONOTUBE OVERHEAD SI GN CANTI LEVER (20 | NCH DI AVETER) 2.000 0. 000
EACH 0. 000 0. 00
22, 859. 76000 0. 000 0. 00
0720 614-32400 * MONOTUBE OVERHEAD SI GN CANTI LEVER (24 | NCH DI AVETER) 4. 000 0. 000
EACH 0. 000 0. 00
24, 964. 60000 0. 000 0.00
0725 614-42000 * MONOTUBE OVERHEAD S| GN BRI DGE (20 | NCH DI AMETER) 1. 000 0. 000
EACH 0. 000 0. 00
41, 285. 09000 0. 000 0.00
0730 614-70216 *TRAFFI C SI GNAL FACE (8-8) 6. 000 0. 000
EACH 0. 000 0. 00
405. 63000 0. 000 0.00
0735 614-70328 *TRAFFI C SI GNAL FACE (12-8-8) 6. 000 0. 000
EACH 0. 000 0. 00
608. 45000 0. 000 0.00
0740 614-72871 *LOOP DETECTOR W RE ( PREFAB) SPECI AL 1, 240. 000 344. 000
LF 344. 000 4,186. 48
12. 17000 688. 000 8,372. 96
0745 614-72875 *LOOP DETECTOR W RE 600. 000 0. 000
LF 0. 000 0. 00
6. 08000 0. 000 0. 00
0750 614-72878 *TRAFFI C SI GNAL VEH CLE DETECTOR AMPLI FI ER (LOOP TYPE) 16. 000 0. 000
EACH 0. 000 0. 00
709. 86000 0. 000 0. 00
0755 614-72887 *M CROMVE VEH CLE RADAR DETECTOR 5. 000 0. 000
EACH 0. 000 0. 00
7,098. 58000 0. 000 0. 00
0760 614-80000 *FLASH NG BEACON 6. 000 0. 000
EACH 0. 000 0.00
1, 723. 94000 0. 000 0.00



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: | M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0765 614-84100  *TRAFFI C SI GNAL PEDESTAL POLE ALUM NUM 6. 000 0. 000
EACH 0. 000 0. 00
1, 521. 12000 0. 000 0.00
0770 614-85003  *| MPACT ATTENUATOR (LOW MAI NTENANCE) 4. 000 0. 000
EACH 0. 000 0. 00
17, 498. 94000 0. 000 0.00
0775 614-86250  *RAVP METERI NG CONTROLLER 3.000 0. 000
EACH 0. 000 0.00
8, 112. 66000 0. 000 0.00
0780 614-87010  *FI BER OPTI C CABLE (SINGLE MODE) (12 FIBER) 7, 000. 000 0. 000
LF 6, 127. 000 18, 626. 08
3. 04000 6, 127. 000 18, 626. 08
0785 614-87020  *OPTI CAL TRANSCEI VER 18. 000 0. 000
EACH 0. 000 0. 00
1, 825. 35000 0. 000 0.00
0785 MATERI AL ALLOMNCE OPTI CAL TRANSCEI VERS 18. 000
EACH 0. 000 0.00
1, 551. 54000 18. 000 27,927.72
0790 614-87320 *CLOSED CIRCUI T TELEVI SION 2.000 0. 000
EACH 0. 000 0.00
5, 070. 41000 0. 000 0.00
0795 614-87325  *CLOSED CI RCU T TELEVI S| ON POLE 6. 000 0. 000
EACH 1. 000 2,839.43
2, 839. 43000 1. 000 2,839. 43
0800 621-00450  *DETOUR PAVEMENT 46, 900. 000 28, 212. 000
5% 4, 207. 000 111, 653. 78
26. 54000 32, 419. 000 860, 400. 26
0805 623-09900  SPRI NKLER SYSTEM 1. 000 0. 100
LS 0. 000 0.00
46, 957. 70000 0. 100 4,695. 77
0810 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0.130
LS 0. 080 12, 048. 59
150, 607. 40000 0.210 31, 627. 55



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0812 625-00001 CONSTRUCTI ON' SURVEY! NG ( HOURLY) ADDED BY CO # 6 37.000 37.000
HOUR 0. 000 0. 00
100. 00000 37.000 3, 700. 00
0815 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 000 0. 00
[, 511, 667. 00000 0. 500 755, 833. 50
0820 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 250
LS 0. 000 0. 00
15, 060. 74000 0. 250 3,765.19
0825 627-00005 *EPOXY PAVEMENT MARKI NG 1, 009. 000 0. 000
GAL 0. 000 0. 00
54. 76000 0. 000 0. 00
0830 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 354. 000 247.500
GAL 0. 000 0. 00
25. 35000 247.500 6,274.13
0835 627-00030 *RAI SED PAVEMENT MARKER ( TEMPCRARY) 525. 000 198. 000
EACH 0. 000 0. 00
5. 07000 198. 000 1, 003. 86
0840 627-01001 * PREFORMVED PLASTI C PAVEMENT MARKI NG ( TYPE |) 420. 000 0. 000
SF 0. 000 0. 00
8. 62000 0. 000 0. 00
0845 627-02001 * PREFCRMVED PLASTI C PAVEMENT MARKI NG (TYPE |1) 1, 051. 000 0. 000
SF 0. 000 0. 00
8. 62000 0. 000 0.00
0850 627-02010 * PREFORMED PLASTI C PAVEMENT MARKI NG (TYPE |1) (I NLAI D) 10, 849. 000 0. 000
SF 0. 000 0. 00
9. 08000 0. 000 0.00
0855 627-30332 * PREFORMVED PLASTI C PAVEMENT NMARKI NG ( XWALK- STOP LI NE) 164. 000 164. 000
SF 0. 000 0. 00
9. 13000 164. 000 1,497. 32
0860 630-00000 *FLAGGE NG 6, 600. 000 1, 570. 750
HOUR 1, 612. 000 34, 335. 60
21. 30000 3,182. 750 67,792.58



CONTI D: Cl16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18
PCN: 16417-BID ESTI MATE RUN 10/ 07/ 2010
PRQJECT: | M 2254- 074 ESTI MATE NO. 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0865 630-00003  *UNI FORVED TRAFFI C CONTROL 1, 269. 500 1, 226. 500
HOUR 43. 000 1, 308. 06
30. 42000 1, 269. 500 38, 618. 19
0867 630-00015  UNI FORVED TRAFFI C CONTROL COORDI NATI ON ADDED BY CHANGE 1, 269. 500 1, 226. 500
ORDER # 8
HOUR 43. 000 1, 290. 00
30. 00000 1, 269. 500 38, 085. 00
0870 630-00004  *TRAFFI C CONTROL VEH CLE 2.000 1. 000
EACH 0. 000 0.00
2, 839. 43000 1. 000 2, 839. 43
0875 630-00007  *TRAFFI C CONTROL | NSPECTI ON 110. 000 7.000
DAY 2.000 50. 70
25. 35000 9. 000 228. 15
0880 630-00012  *TRAFFI C CONTROL MANAGEMENT 275. 000 73. 000
DAY 27.000 19, 086. 57
706. 91000 100. 000 70, 691. 00
0885 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 14. 000 3.000
EACH 0. 000 0.00
101. 41000 3.000 304. 23
0890 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 63. 000 24.500
EACH 0. 000 0.00
50. 70000 24. 500 1,242.15
0895 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 72.000 36. 000
EACH 0. 000 0.00
50. 70000 36. 000 1, 825. 20
0900 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 28. 000 14. 000
EACH 0. 000 0.00
50. 70000 14. 000 709. 80
0905 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 200. 000 100. 000
SF 0. 000 0.00
20. 28000 100. 000 2, 028. 00
0910 630-80355  *PORTABLE MESSAGE S| GN PANEL 8. 000 4. 000
EACH 0. 000 0.00
5, 070. 41000 4. 000 20, 281. 64



CONTI D: C16417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19
PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0915 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 6. 000 2.500
TYP
5 EACH 0. 500 507. 04
1, 014. 08000 3.000 3,042. 24
0920 630-80360  *DRUM CHANNELI ZI NG DEVI CE 250. 000 100. 000
EACH 0. 000 0.00
20. 28000 100. 000 2,028. 00
0925 630-80370  CONCRETE BARRI ER ( TEMPORARY) 33, 180. 000 11, 432. 000
LF 555. 000 10, 428. 45
18. 79000 11, 987. 000 225, 235. 73
0930 630-80378  GLARE SCREEN ( TEMPORARY) 5, 100. 000 975. 000
LF 0. 000 0.00
13. 07000 975. 000 12,743.25
0935 630-80380  *TRAFFI C CONE 500. 000 250. 000
EACH 0. 000 0.00
5. 07000 250. 000 1, 267. 50
0940 630-80520  *MOBI LE PAVEMENT MARKI NG ZONE 15. 000 0. 000
DAY 0. 000 0.00
304. 22000 0. 000 0.00
0945 630-85010  *| MPACT ATTENUATOR ( TEMPORARY) 9. 000 4.000
EACH 0. 500 1,521.13
3, 042. 25000 4.500 13, 690. 13
0950 700-70010  F/A M NOR CONTRACT REVI S| ONS 1, 535, 155. 600 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0955 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 16, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0960 700-70013  F/ A CONCRETE PAVEMENT | NCENTI VE 240, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0965 700-70016  F/ A FUEL COST ADJUSTMENT 160, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0970 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 158, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0975 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 100, 000. 000 -1,130. 220
F A -28. 440 -28.44
1. 00000 -1, 158. 660 -1, 158. 66
0980 700-70023 F/ A ON- THE- JOB TRAI NEE 9, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0990 700-70034 F/ A REPAI R EXI STI NG ROW FENCE 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0995 700-70034 F/ A STANDI NG DRB 30, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1000 700-70035 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1005 700-70072 F/ A OBTAI N PONER FROM XCEL ENERGY 35, 000. 000 364. 310
F A 0. 000 0. 00
1. 00000 364. 310 364. 31
1010 700-70100 F/ A RELOCATE ADESTA FACI LI TI ES 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1015 700-70230 F/ A COVWUN CATION LINES I TS 150, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1020 700-70310 F/ A LANDSCAPI NG RESTORATI ON 50, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
1025 700-70380 F/ A EROSI ON CONTROL 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700- 70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
1250 630-80001 FLASH NG BEACON ( PORTABLE) ADDED BY CO # 2 4. 000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
1255 630-85041 | MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) ADDED BY 60. 000 54. 000
CO #3
DAY 6. 000 1, 680. 00
280. 00000 60. 000 16, 800. 00
1260 216-00035 SO L RETENTI ON BLANKET ( PLASTI C) ADDED BY CO # 4 0. 000 0. 000
SY 0. 000 0. 00
11. 24000 0. 000 0.00
1265 900- 00014 ADDED | TEM (LUWP SUM/ RESET LI GHTI NG CONTROL CENTER 1. 000 1. 000
LS 0. 000 0.00
1, 059. 99000 1. 000 1, 059. 99

CAT NOO0300

1035 206- 00000

1040 206-00100

1045 206- 00360

1050 504-04410

MBE WALL-F-17-CZ

*STRUCTURE EXCAVATI ON

*STRUCTURE BACKFI LL (CLASS 1)

*MECHANI CAL REI NFORCEMENT COF SO L

*BLOCK FACI NG

CAT 0200 CURRENT AMI  $19, 686,593.52$% 1,538,661.27$ 4,704, 867.50

1, 086. 000

(924
8. 56000
3, 434. 000

(924
15. 74000
1, 957. 000

CcY
4. 77000
5, 767. 000

SF

14. 88000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.00

0. 00
0. 00

0. 00
0. 00

0.00
0. 00

0. 00
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PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PROJECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0300 NBE WALL-F-17-CZ
1055 601-01050  *CONCRETE CLASS B (WALL) 27.000 0. 000
cy 0. 000 0.00
170. 17000 0. 000 0.00
1060 601-03050  CONCRETE CLASS D (WALL) 233. 000 0. 000
cy 0. 000 0.00
353. 65000 0. 000 0.00
1065 602-00000  *REI NFORO NG STEEL 275. 000 0. 000
LB 0. 000 0.00
0. 98000 0. 000 0.00
1070 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 36, 314. 000 0. 000
LB 0. 000 0.00
0. 97000 0. 000 0.00
1075 606-10700  BRIDGE RAIL TYPE 7 728. 000 0. 000
LF 0. 000 0.00
103. 12000 0. 000 0.00
CAT 0300  OURRENT AMI $ 356, 055. 65 $ 0.00$ 0.00
CAT NO0301 MBE WALL- F-17- CX
1080 206-00000  *STRUCTURE EXCAVATI ON 1, 159. 000 0. 000
oy 1, 159. 000 9,921.04
8. 56000 1, 159. 000 9,921.04
1085 206-00100  *STRUCTURE BACKFILL (CLASS 1) 5, 903. 000 0. 000
oy 3, 542. 000 55, 751. 08
15. 74000 3, 542. 000 55, 751. 08
1090 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 3, 586. 000 0. 000
oy 2,152. 000 10, 265. 04
4.77000 2,152. 000 10, 265. 04
1095 504-04410  *BLOCK FACI NG 9, 625. 000 0. 000
SF 4,813. 000 71,617. 44
14. 88000 4,813. 000 71,617. 44
1100 601-01050  *CONCRETE CLASS B (WALL) 41. 000 0. 000
oy 41. 000 6,976.97
170. 17000 41. 000 6,976.97



CONTI D Cl6417 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23
PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0301 MBE WALL-F-17-CX
1105 601-03050 CONCRETE CLASS D (WALL) 349. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1110 602-00000 *RElI NFORCI NG STEEL 455. 000 0. 000
LB 455. 000 445. 90
0. 98000 455. 000 445. 90
1115 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 54, 460. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
1120 606-10700 BRI DGE RAIL TYPE 7 1, 091. 000 0. 000
LF 0. 000 0.00
103. 12000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 559, 336.32 % 154,977.47 $ 154, 977. 47
CAT NO0302 NO SE WALL-F-17-CW ROWLINE SB ON- RAMP AT 6TH AVE
1125 601-40401 *STRUCTURAL CONCRETE STAI'N 19, 720. 000 0. 000
SF 0. 000 0. 00
0. 74000 0. 000 0. 00
1130 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 9, 860. 000 340. 000
SF 5, 576. 000 211, 330. 40
37.90000 5, 916. 000 224,216. 40
CAT 0302 CURRENT AMI  $ 388,286.80 $ 211,330.40% 224,216. 40
CAT NOO0303 NO SE WALL-F-17-CV ROWLINE MSS. TO ALAMEDA ON THE WEST SI DE OF H GHWAY
1135 601-40401 *STRUCTURAL CONCRETE STAI'N 75, 400. 000 0. 000
SF 0. 000 0. 00
0. 74000 0. 000 0.00
1140 607-15000 *FENCE CONCRETE ( SOUND BARRI ER) 37, 700. 000 0. 000
SF 3, 770. 000 142, 883. 00
37.90000 3, 770. 000 142, 883. 00
CAT 0303 CURRENT AMI  $ 1, 484,626.00 $ 142, 883.00 $ 142, 883. 00
CAT NOO0304 SO L NAIL WALL-F-17-CU AT ALAMVEDA
1145 202- 00026 *REMOVAL OF SLOPE AND DI TCH PAVI NG 931. 000 561. 000
SY 0. 000 0. 00
2.13000 561. 000 1,194. 93
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PON: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQIECT: I M 2254- 074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0304 SO L NAIL WALL-F-17-CU AT ALAMVEDA

1150 504-06100 *GROUND NAI LED WALL 5, 144. 000 0. 000
SF 2,057. 000 31, 965. 78
15. 54000 2,057. 000 31, 965. 78
1155 601-03050 CONCRETE CLASS D (WALL) 127. 000 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1160 601-40300 *STRUCTURAL CONCRETE COATI NG 517. 600 0. 000
SY 0. 000 0. 00
7.63000 0. 000 0. 00
1165 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 10, 945. 000 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00

CAT 0304 CURRENT AMI  $ 141, 400. 28 $ 31,965.78 % 33, 160. 71
CAT NOO305 SO L NAIL WALL-F-17-DO

1170 504- 06100 *GROUND NAI LED WALL 11, 597. 000 0. 000
SF 0. 000 0. 00
15. 54000 0. 000 0. 00
1175 601-03050 CONCRETE CLASS D (WALL) 286. 300 0. 000
CcY 0. 000 0. 00
353. 65000 0. 000 0. 00
1180 601-40300 *STRUCTURAL CONCRETE COATI NG 1, 288. 600 0. 000
SY 0. 000 0.00
7.63000 0. 000 0. 00
1185 602- 00020 REI NFORCI NG STEEL ( EPOXY COATED) 24, 675. 200 0. 000
LB 0. 000 0. 00
0. 97000 0. 000 0.00
CAT 0305 CURRENT AMI  $ 315,234.34 % 0.00$ 0. 00

CAT NO0306 CBC F-17-J

1190 202- 00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
16, 074. 97000 1. 000 16, 074. 97
1195 202- 05150 SANDBLASTI NG 560. 000 0. 000
SF 180. 000 365. 40

2.03000 180. 000 365. 40
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PCN: 16417-BI D ESTI MATE RUN 10/ 07/ 2010
PRQJECT: I M 2254-074 ESTI MATE NO 0004 12: 47: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0306 CBC F-17-1J
1200 607-55100 W RE MESH 560. 000 0. 000
SF 180. 000 912. 60
5. 07000 180. 000 912. 60
1205 641-10000 *SHOTCRETE 62. 200 0. 000
SY 20. 000 2,726.80
136. 34000 20. 000 2,726.80
CAT 0306 CURRENT AMI  $ 28,531.32 % 4,004.80 % 20,079. 77
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1210 620- 00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
15, 060. 74000 1. 000 15, 060. 74
1215 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
12, 550. 62000 1. 000 12, 550. 62
1220 620- 00020 SANI TARY FACI LI TY 3. 000 1. 000
EACH 0. 000 0.00
2,510. 12000 1. 000 2,510.12
CAT 0400 CURRENT AMI  $ 35,141.72 $ 0.00$ 30, 121. 48

PRQJIECT TOTAL CURRENT AMI $22,995,205.95$% 2,083,822.72$ 5, 310, 306. 33



